State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

M emoran d um Serious drought.
Help Save Water!
To: RICK GUEVEL Date:  March 27, 2015
CHIEF
Office of SHOPP Management File:  SHOPP Amendments
14H-386

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment 14H-386
Amends the 2014 State Highway Operation and Protection Program by incorporating project
cost, scope, schedule and technical changes as shown in the Attachment.

Original Signed By
DONNA M. BERRY
Approved: SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 3,4,7,8, 11 & 12)

“Provide a safe, sustainable, integrated and efficient transportation system
to enhance California s economy and livability”



Amendment

2014 SHOPP Amendment 14H-386
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)

Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments

01 Humboldt 299 30.2/30.6 Near Willow Creek, from 2305 0A320 0100020307 201.010 8 1,419 | 14/15 PA&ED 300 300 | Update cost per
0.3 mile west to 0.1 mile PS&E 423 423 | approved PCR.
east of Cedar Creek RW 54 54
Road. Curve Const 314 323
improvement.

02 Shasta 44 59.0/59:6 Near Old Station, from 3489 4F290 0212000087 201.010 135 3,000 | 14/15 PA&ED 308 308 | Technical

58.9/59.6 0:6 0.7 mile west of PS&E 150 150 | correction to Post

Sugar Loaf Brive Lane RW 85 85 | Mile and Location
to Sugar Loaf Brive Const 300 200 | / Description.
Lane. Curve Update cost per
improvement. Curve approved PCR.
improvement.—Place
friction increasing
pavement surface.

02 Shasta 44 451/45:4 Near Viola, from 45 1.7 3538 4G490 0214000004 201.010 50 4550 | 15/16 PA&ED 374 374 | Technical

44.9/45.5 miles to 1.1 miles west 288 2,300 PS&E 226 480 | correction to Post

of North Battle Creek RW 94 188 | Mile and Location
Reservoir Road. Const 286 527 | /Description.
Improve roadway Update cost per
geometrics. approved PCR.

02 Siskiyou Var Var In Siskiyou,-Lassen; 3574 0H210 0214000145 201.170 0 2,000 | 14/15 PA&ED 51 51 | Technical
Shasta, Sierra;-and PS&E 248 248 | correction to
Tehama counties, on RW 11 11 | Location
various routes at various Const 318 372 | /Description.
locations. Upgrade Update cost per
signs to retro-reflective. approved PCR.

02 Siskiyou 96 52.5/88.3 Near Seiad Valley, at 3473 4E650 0212000012 201.112 328 8,100 | 15/16 PA&ED 2,300 2,800 | Update cost per
various locations from 230 PS&E 1,200 1,500 | approved PCR.
Slater Butte Road to 0.1 RW 120 220
mile west of Beaver Const 2,000 3,500
Creek Bridge. Upgrade
bridge rail.

02 Lassen 395 R49.6 Near Janesville, at the 3478 4E690 0212000033 201.250 0 2,300 | 15/16 PA&ED 305 305 | Technical
Honey Lake Safety 1,820 PS&E 534 534 | correction to
Roadside Rest Area. RW 42 10 | Location
Rehabilitate the-potable Const 349 571 | /Description.
water-supply-and waste Update cost per
water system. approved PCR.
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http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/01-0A320_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/02-4F290_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/02-4G490_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/02-0H210_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/02-4E650_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/02-4E690_2015_March_18.pdf

Amendment

Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

2014 SHOPP Amendment 14H-386

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
03 El Dorado 49 24.0 Near Placerville, at 3122 0F310 0300000078 201.113 499 13,908 | 15/16 PA&ED 710 710 | Technical
South Fork American PS&E 1,731 2,500 | correction to
River Bridge No. 25- RW 230 400 | Location
0021. Cross-bracing Const 2,076 2,800 | /Description.
seismic-retrofit—Replace Update cost per
Bridge. approved PCR.
03 Glenn 5 24.8/28.6 Near Willows, from 3707 0F370 0312000075 201.322 719 6,715 | 14/15 PA&ED 580 580 | Technical
County Road 16 PS&E 1,275 1,275 | correction to
overcrossing to County RW 620 620 | Location
Road 3 overcrossing. Const 1,675 1,600 | /Description.
Raise structures for Update cost per
vertical-clearance- approved PCR.
Lower vertical profile
of Route 5 under
structures.
03 | Sacramento 99 8.5/22.4 In Sacramento, from 6919 3F940 0313000241 201.235 0 17506 | 1M+ PA&ED 165 165 | Update schedule
Cosumnes River Bridge 2,150 | 15/16 PS&E 188 188 | and cost per
to Fruitridge Road RW 42 42 | approved PCR.
overcrossing. Pave Const 165 250
narrow areas, install
vegetation control,
construct pullouts and
construct roadside
signs.
03 Yolo 50 0.4/0.6 Near West Sacramento, 8742 3F690 0313000151 201.321 0 1,836 | 14/15 PA&ED 74 74 | Update cost per
0.4 mile west of the PS&E 220 220 | approved PCR.
westbound Route 80 on- RW 42 42
ramp onto eastbound Const 370 500
Route 50. Relocate
weight in motion (WIM)
station.
04 Marin 1 50.3/50.5 Near Bloomfield, at 0326A | 20950 0412000116 201.110 1,530 5722 | 15/16 PA&ED 1,080 1,290 | Update cost per
Estero Americano 10,156 PS&E 630 1,810 | approved PCR.
Bridge No. 27-0028. RW 270 270
Replace bridge. Const 810 2,200
04 San Mateo 1 Var In San Mateo County, 0045G | 4G551 0415000086 201.015 76 5,583 | 15/16 PA&ED 450 450 | Update cost per
on Routes 1, 82 and 84 5,570 PS&E 844 844 | approved PCR.
at various locations. RW 108 108
Install crosswalk safety Const 690 680
enhancements.
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http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/03-0F310_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/03-0F370_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/03-3F940_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/03_3F690_2014_Dec_22.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/04-20950_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/04-4G551_2015_March_18.pdf

Amendment

2014 SHOPP Amendment 14H-386
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments

07 Los Angeles 5 R59.7/R73.2 Near Castaic, from Lake 4768 30730 0714000218 201.010 0 1,050 | 15/16 PA&ED 80 350 | Update cost per
Hughes Road to south PS&E 250 500 | approved PCR.
of Vista Del Lago Road; RW 30 30
also on Route 14 near Const 300 300
Palmdale, from Soledad
Canyon Road to Kern
County line (PM 35.5 to
R77.1). Install shoulder
rumble strips.

Bernardino miles-eastof Route 15 PS&E 1,340 4340 | PCR withdrawn
to-west-of Summit-Post RW 570 570 | by district. No
Office-Road—Realign Const 4,800 5;607 | programming
roadway- action at this
time.

08 San 40 R105.2/R106.5 | Near Essex, at Watson 0206T | ON550 0800020102 201.110 10 9,532 | 14/15 PA&ED 755 755 | Update cost per

Bernardino Wash Bridge No. 54- PS&E 1,701 1,701 | approved PCR.
0805L. Replace bridge. RW 70 70
Const 1,410 2,567

11 San Diego 54 0.0/T13.0 In and near National 1099 40960 1112000048 201.235 30 1,957 | 15/16 PA&ED 244 244 | Update cost per
City and Chula Vista, at PS&E 629 666 | approved PCR.
various locations from RW 17 19
Route 5 to Route 125. Const 703 803
Install access gates,
pullouts, pave gore
areas, and shield or
relocate cabinets and
poles to improve safety
for maintenance
personnel.

11 San Diego 8 15.3/R21.6 In and near El Cajon, 1102 41350 1113000038 201.121 0 13,255 | 4748 PA&ED 0 0 | Update schedule
from Johnson Avenue to 15/16 PS&E 1377 1,615 | and cost per
west of Lake Jennings RW 2 2 | approved PCR.
Park Road. Pavement Const 2,697 2,697
rehabilitation.
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http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/07-30730_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/08-0N550_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/11-40960_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/11-41350_2015_March_18.pdf

Amendment

2014 SHOPP Amendment 14H-386
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
12 Orange 57 21.6/22.1 In and near Brea, at 3851 ON130 1213000124 201.010 375 | 14/15 PA&ED 75 75 | Update cost per
northbound on-ramp PS&E 185 185 | approved PCR.
from Lambert Road to RW 15 15
the Tonner Canyon Const 135 165
Road off-ramp. Add
safety lighting.
12 Orange 57 20.7/21.2 In Brea, at Lambert 3848A | ON140 1213000125 201.010 1,010 | 14/15 PA&ED 185 185 | Update cost per
Road. Widen on-ramp PS&E 550 550 | approved PCR.
and increase skid RW 15 15
resistance at off-ramp. Const 350 415
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http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/12-0N130_2015_March_18.pdf
http://www.dot.ca.gov/hq/transprog/SHOPP/Approved_PCRs/12-0N140_2015_March_18.pdf

